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Overall Programme Status

The EMA Programme is in its final stage, and remains within budget, scope and timescales. All Workstreams are now closed, with the exception of the Student Progress Dashboard, 
which is due to close in December. 
Preparation for closure of the Programme has commenced, including plans for the handover of remaining documents such as those on the EMA Website. Feedback and lessons 
learned have been gathered for each workstream/project. These are now being collated and discussions are underway with key stakeholders to seek further feedback. 

Previous: Green

Current: Green

Workstream Status

Core Systems – Sub Modular Marks Previous: Green Current: Green

This Workstream is closed. The Exams Subject Matter Expert remains seconded to the EMA Programme until the end of the year, but has moved to sit with the Exams team to ensure thorough knowledge 
transfer. 2 post-project activities are in the final stages: the development of some recently identified additional reporting needs and an infographic for students to supplement existing information on what 
happens to the mark. 

Core Systems – Integration Previous: Green Current: Green

This Workstream is now closed.

Supporting Change for EMA Previous: Green Current: Green

This Workstream is now closed. Lessons learned that may be of use in future University change programmes and projects will be shared more widely before the Programme closes. 

Student Progress Dashboard Previous: Green Current: Green

The Student Progress Dashboard was released to students on 11th November (staff have had access since 23rd September) and has been well received. 

Funding for delivery of a Phase 2 for the Student Progress Dashboard was approved, subject to approval DELT on two items and prioritisation by the RISIS Prioritisation Group. 

The ATS project have been providing training to Academic Tutors in October and November, and use of the Student Progress Dashboard has been incorporated into this. Full guidance was provided to staff, 
and communications for students have commenced, through a variety of channels. 

eSFG (electronic submission, feedback and grading) Previous: Green Current: Green

This Workstream is now closed. 
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Updated “Solution” Produced
Early Adopter Roll Out

Refinement of“Solution” and roll out approach
Wider eSFG Roll Out commences

Ongoing Support and eSFG Reach Complete

Support of all Change Activities

On Line Resources Live

RISIS>BB Integration live

BB/Tii> RISIS Integration live

PGT SMM in RISIS

Requirements & Phases Defined MVP build and test complete

Initial Exploration and Strategic Decisions

Business Case ready/endorsed

Handover to separate programme or close down

End Of Phase 1 Phase 2 Begins End Of Phase 2 Phase 3 Begins

Integration scope/
PID confirmed

Integration Hand Over

SMM Reqs Gathering (UG)

UG Assessment Patterns Into RISIS

UG Mark Entry Staff Training

UG Tactical Marks Transfer Solution

Student and Staff Portal Screens Live

Comms Strategy completed

Phase 1: IFP SMM in RISIS

Calendar Year

Remaining IFP SMM in RISIS

Service Continuity Procedures clarified (re-scheduled)

Operating Model drafted
Online Submission Protocols agreed

Proposal for Phase 2 

Operating Model finalised

Remaining eSFG Roll Out

Inclusivity review completed

PGT/IFP Mark Entry Training
Ongoing Support to SMM & Integration 

completes

Interim benefits review

Programme Close Down

Full benefits report

Staff go-live
Student go-live

Evaluation
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